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Dear Mr. Jablonowski and Mr. Schneider: 

AMENDMENT TO THE THORIUM/PLANT 9 IMPLEMENTATION PLANT FOR ABOVE-GRADE 
DECONTAMINATION AND DISMANTLEMENT 

The purpose of this letter is to obtain U.S. Environmental Protection Agency4U.S. EPA) and 
Ohio Environmental Protection Agency (OEPA) approval for which this letter will serve as 
the approved amendment to the Final ThoriumlPlant 9 Complex Implementation Plan 
AboveGrade Decontamination and Dismantlement (July 1997). This amendment Is to 
relocate the Decontamination and Dismantlement (D&D) scope of work for Buildings 64 
and 65 from the ThoriumlPlant 9 Complex to the Maintenance/Tank Farm (MTF) Complex. . 
As identified in Section 2.1 of the Implementation Plan, Buildings 64 and 65 are currently 
included in the Thorium/Plant 9 remediation subcontractor bid package as an option. 
However, Buildings 64 and 65 ‘cannot be removed from service in time to’ warrant exercising 
the subcontract option.. 

The schedule for the Thorium Legacy Waste Project (TLWP), currently occupying Buildings 
64 and 65. has been impacted by the leaking white metal box incident, the subsequent 
Type B Investigation. and corrective actions associated with the investigation. The incident 
impacts all waste shipments. The result of the schedule delay is that the buildings will not 
be removed from service and available for D&D until July 1999 (the Thorium/Plant 9 D&D 
Contractor’s current plan is to complete filed activities and demobilize several months 
earlier). 
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Additionally, movement of Buildings 64 and 65 D&D to the MTF Complex is recognized as a 
reduction in the scope of the ThoriumlPlant 9 Implementation Plan;:. DOE recommends that 
the scheduled milestone for completion of field activity for the l%orium/Plant 9 Complex be 
revised to  June 18. 1999, from the current date of August 17, 1999. Impact of the added 
scope of work to  the MTF Complex schedule for completion of field activities will be 
addressed in the Implementation Plan to be submitted to the Agencies in May 1998. 

If you have any questions, please contact John Trygier at (51 3) 648-31 54. 

Sincerely, I 

FEMP:Murphy 
Fernald Remedial Action 
Project Manager 

cc: 

N. Hallein, EM-421CLOV 
A. Tanner, DOE-FEMP 
J. Saric, USEPA-V, SRF-5J 
R. Beaumier, TPSSIDERR, OEPA-Columbus 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Barker, Tetra Tech 
T. Hagen, FDFI65-2 
J. Harmon, FDFI90 
R. Heck, FDFlZ 
S. Hinnefeld, FDF/2 
0. Paine, FDF/52-4 
AR Coordinator, FDFl78 
EDC, FDF/52-7 


